

MEMORANDUM TO THE FILE

FROM : [REDACTED]

25X1A9a

SUBJECT: Trip to [REDACTED]

25X1A6b

1. During the period of 17 August through 22 August I visited this station. The purpose of the trip was to discuss the installation of the L. P. antenna, stake out its location and locate a contractor that could aid in the assembly and erection at a later date.

2. [REDACTED] was chosen as the most likely contractor and he was instructed in detail in regard to the guy and base foundation sizes and locations so that he could proceed in advance of the arrival of the antenna itself.

25X1A5a1

3. The antenna is expected to be delivered at the site on or before 15 September 1961. Erection is to begin on or about this date.

[REDACTED]

25X1A9a

Distribution:

Original - Routing
2 - Monthly Report
1 - File/EES